Projectname: SimuLED	Week: KW19
Secretary: David	Protocol deadline:
What did we archieve?	
- Git Setup	
- Live Server Setup	
- Live Share Setup	
<ul> <li>HTML page development</li> </ul>	
What important decisions were made?	
_	
Work packages at risk:	
WP:/	
Necessary additional measures to ensure the work packages:	
Who?	/
What additional measure?	/
deadline?	/