| Projectname: SimuLED | Week: KW20 |
|--|--------------------|
| Secretary: David | Protocol deadline: |
| What did we archieve? | |
| - Static Elements on Webpages are replaced with dynamic content - Further development of HTML pages | |
| - Setup of basic backend | |
| - Loading of Blender as a python library | |
| | |
| What important decisions were made? | |
| | |
| - Using Jinja2 for python/HTML templates | |
| - We need a style Guide! | |
| - Using MarkDown Files as dynamic Text | |
| Work packages at risk: | |
| WP:/ | |
| Necessary additional measures to ensure the work packages: | |
| Who? | / |
| What additional measure? | / |
| deadline? | / |